
Anticipated Near-Term Site Construction Activities:    
 

 
October 25th thru 29th –  
       

Continue site compound area  
Complete temporary construction entrance work  
Continue mechanical hammering at pad location  
Begin stump grinding operations  
Mobilize blasting equipment  
Identify and layout test blasting areas  
Begin blasting operation/test blasts  
Identify and layout test blasting areas  
Prepare production blasting areas  
 
 

   
November 1st thru 5th -- 
 

Continue production blasting  
Mobilize rock hauling equipment  
Prep rock crushing area  
Mobilize and set-up rock crushing equipment  
Continue stump grinding operations  
Continue mechanical hammering and grading at pad location  
                                        

 
 

Please keep in mind, this is a preliminary schedule and subject to change. 


